
 
  /        WSDOT  

ADMINISTRATION TEAM 
M I N U T E S 
 
Date:  March 10, 2006 
Time:  9:00 am 
Place:  Tacoma AGC Building 
 
 
Attending Mark Borton     David Mariman          Mark Rohde    
 Jerry Brais     Craig McDaniel       Glenn Schneider        
 Forrest Dill        Tina Nelson     Mark Scoccolo    
 Paul Gonseth     Cathy Nicholas     Joe Spink    
 Tim Hayner        Ken Olson        Dave Standahl    
 David Jones     Roger Palfenier        Greg Waugh          
 
New Business - Membership
Welcome Joe Spink and Glenn Schneider to the Team.  Joe is with Wilder Construction 
and replaces Tom Zamzow.  Glenn is the WSDOT Southwest Region Construction 
Manager.  Bob Glenn has officially withdrawn from the Team, and Ann Hegstrom 
withdrew some time ago but remained on the register.  New (and existing members) can 
bone up on the minutes from past meetings posted on the WSDOT web page at:  
http://www.wsdot.wa.gov/biz/construction/IndTeams.cfm#AGCAdminTeam. 
 
New Business - Legislation Update 
Design Build legislation is approved for five pilot projects between $2-10 million.  These 
projects have not yet been selected, but may include a mechanical/electrical rehab and 
paver. 
 
Legislation related to protest notification and prejudice (a.k.a. Mike M. Johnson) did not 
make it. 
 
New Legislation has resulted in Apprenticeship requirements for WSDOT Contracts to 
be phased in over a three year period.  Effective July 1, 2007 projects $5 million and 
larger will require no less than 10% of the labor hours to be performed by apprentices.  
The requirement increases to 15% for all projects $2 million and larger by July 1, 2009.  
Exceptions are possible for projects that are mostly material costs, and for other reasons.  
WSDOT will begin creating contract provisions immediately. 
 
The goal of the program is to provide training for future workforce needs.  Industry has 
already been doing this for self-preservation, and some programs exist today including 
the federal Training requirements currently included in applicable WSDOT contracts.  
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The new program is a state requirement, and there is uncertainty whether crossover to the 
federal program may be possible.  It would be desirable for training and apprenticeship 
credits to accumulate rather than double counting accomplishment under separate 
programs. 
 
Other agencies are already doing this, including the Department of General 
Administration and King County.  Goals are set as a quantity of hours in King County 
contracts, and those hours are estimated based on the type of work.  Many questions are 
unanswered, including how WSDOT might estimate the labor hours for goal setting and 
how to verify achievement, as there is nothing in the legislation that defines these.  
Further questions related to the ramifications for noncompliance and poor access to labor 
in remote locations.  The legislation allows adjustments for demonstrated lack of 
availability and for good faith efforts to comply.  The provisions will establish these 
criteria. 
 
Suggestions for how to apply the legislation included keeping the goals craft neutral.  
Contractors are finding craft specific goals to be difficult. 
 
The subject of union versus non-union labor is a concern.  It was suggested that WSDOT 
consider approving training plans that are non-union, as there are established training 
programs that could be applied toward the goal.  Oregon has a non-union plan that is easy 
to work with, but the heavy equipment operating school in Woodland cannot get approval 
because it is non-union.  The “high school bill” also provides a resource pool for training. 
 
Old Business – Force Account Equipment Rates 
A new price adjustment for Force Account Equipment is in place and functioning.  Since 
the last meeting, the adjustment has evolved in form from a spec change to a supplement 
to the existing AGC/WSDOT Equipment Rental Agreement.  A one page Supplement to 
the Agreement allows the payments to be made without change orders to existing 
contracts.  WSDOT has modified its Force Account program to automatically apply an 
additional 12 percent markup to equipment operating costs for work performed between 
May 1 and July 15, 2006.  The supplement is written to expire on July 15, when WSDOT 
implements updated blue book operating costs published by Primedia. 
 
Agencies or offices that do not use the WSDOT Force Account application must make a 
manual adjustment to the operating cost per hour to apply the markup. 
 
WSDOT has distributed a memo describing the change, along with a copy of the 
Supplemental Agreement to all field personnel.  The WSDOT Highways and Local 
Programs office was provided this information for dissemination to locals.  The current 
WSDOT/AGC Equipment Rental Agreement, the Supplemental Agreement and memo 
are posted at http://www.wsdot.wa.gov/biz/construction/MoreBooks.cfm#rent. 
 
 
Old Business - Sections 1-08.3, 1-08.4, 1-08.5 and 1-08.8 
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Finished versions of Progress Schedule, Prosecution and Progress, Time for Completion 
and Extensions of Time were distributed to the Team, and copies are attached.  These 
provisions are published as April 3, 2006 Amendments to the 2006 Standard 
Specifications.  Hooray!  This represents a major accomplishment by this Team and is 
viewed by the Department as a great improvement to the Standard Specifications.  
Construction Manual language is under development for the next regular update in July. 
 
There was a brief discussion about some of the key features of these provisions.   
 
The minimum bid pay item for a standard (Type B) progress schedule exists as an 
incentive for compliance.  Gone are the days of withholding all progress payments for 
failure to obtain a schedule.  This was an effective tool for compliance, but was unfair to 
subs and withheld payment for otherwise conforming work.  There are other remedies 
still available if non-compliance approaches breach of contract. 
 
Tying the start of contract time and submittal of schedules to an award date is avoided 
because there is no contractual relationship until execution.  The Owner simply cannot 
require work until there is a contract.  The Agency may refuse to execute the contract for 
any reason, and any work performed prior to execution is at the Contractors risk.  The 
Contractor has the right to use the full 20 days specified in Section 1-03.3 to return the 
contract documents, and the Owner is not harmed by contractors that take the full allotted 
time.  
 
Old or New Business? – Force Account, Spec Changes, etc. 
The Team reached a fork in the road, and took a few minutes to plot a new course.  Many 
tantalizing topics were available for discussion, and the group has only three more 
meetings to accomplish meaningful work before the summer break.  What’s next? 
 
An official review of the AGC/WSDOT Rental Equipment Agreement has been 
requested in accordance with the terms of the Agreement.  Complex Schedule provisions 
are drafted and ready for review.  Section 1-08 still offers plenty of room for 
improvement.  Apprenticeship is a wide open topic.  The Round-Tuit list is overflowing.  
The co-chair chummed the water with tasty bits, like lump sum traffic control for striping 
projects, increasing the dollar value of minor changes, liberalizing MOH for paving 
asphalt, and a discussion of “no unworkable days” provisions on Sound Transit projects. 
 
The Team decided that the Equipment Rental Agreement was best suited for a sub-
committee of interested parties, namely: Mark Rhode, Mark Scoccolo, Greg Waugh, 
Dave Jones, and Dave Mariman.  [Editors note:  John Anderson of HQ Construction will 
also participate as WSDOT Force Account expert].  This subcommittee will convene 
after the next Admin Team meeting and review the current Agreement. 
 
The focus of the next three meetings will be completing our work in Section 1-08. 
 
Section 1-08.3 – Complex Schedules 
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The draft for complex (Type C) Progress Schedule was distributed.  It was reiterated that 
a complex project does not necessarily require a complicated schedule provision, and 
many projects will not benefit from the schedule that this provision requires.  The 
provision is intended for multi-season, high dollar contracts (over $15 million) that 
require complex staging and regular updates.  It was noted that less than 20% of WSDOT 
contracts in the past two years exceed $5 million in cost, so this provision will be applied 
to a small quantity of our work.  [Editors note:  only 11% of WSDOT contracts exceeded 
$5 million in 2004 and 2005.] 
 
The provision is written to allow schedule updates to be submitted at a mutually agreed 
upon time and frequency.  This should discourage change order writers if updates will 
not add value.  Electronic updates need to be provided in Primavera P3 compatible 
format, but the software is not required to be used.  It is believed that the Department is 
heading toward P3e/c as our primary scheduling tool.  The pay item structure that is used 
for Type B schedules looks okay for the Type C schedule, as it equates to roughly 1% of 
the contract total as a minimum bid amount.  The reference to “State” should be changed 
to “Contracting Agency.”  The Team unanimously agreed that HQ Construction Office 
approval should be required for using the provision. 
 
A great deal of discussion revolved around the duration of fabrication lead time required 
to generate an activity on the schedule.  It was acknowledged that the CPM is intended to 
capture the big picture items, and that 90 day lead times should not be included.  Yet, the 
Owner needs to know that long lead time items are contemplated in the Contractors plan.  
Many signal poles and girders require 120 days of fabrication time, so 120 days was 
chosen as the right number. 
 
The Team voted the Complex Project Schedule GSP “Approved as Noted.”  The updated 
version is attached. 
 
Future Meetings 
Friday, April 14 
Friday, May 12 
Friday, June 16 
 
The topic of the next meeting will be Section 1-08.5 Critical Materials Suspension, and 
following up on the remaining 1-08.5 provisions.   
 
The meeting adjourned at 12:00 noon. 
 
 
 
 
Subject Area Sponsor 

Section 1-08.5 (sub) Critical Materials Spec Mark Borton/David Mariman 
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Section 1-08.5 (sub) Variable Start Date Dave Standahl 

Section 1-08.5 (sub) Alternate Shifts (could be 
a family of specs) 

Tim Hayner 

Section 1-08.5 (sub) Work not Allowed 
(events, traffic, permit provisions)

Paul Gonseth 

Section 1-08.7  

Review, Summarize Region Specials Craig McDaniel 

  

  

 
 
 
 
Team’s “Round Tuit” List (cont)
 
1. Tort Claims Liability/Accident Reports 
2. Bid Item for On-site Overhead 
3. Standing Disputes Review Boards 
4. Joint Training—Documentation 
5. Payroll, Wage Administration procedures 
6. Materials on Hand provisions 
7. Web-Based Construction Management 



SECTION 1-08, PROSECUTION AND PROGRESS 
April 3, 2006 

1-08.3  Progress Schedule 
This section is revised to read: 
 

1-08.3  Progress Schedule 
1-08.3(1)  General Requirements 
The Contractor shall submit Type A or Type B Progress Schedules and 
Schedule Updates to the Engineer for approval.  Schedules shall show work 
that complies with all time and order of work requirements in the contract.  
Scheduling terms and practices shall conform to the standards established in 
Construction Planning and Scheduling, Second Edition, published by the 
Associated General Contractors of America.  Except for Weekly Look-Ahead 
Schedules, all schedules shall meet these General Requirements, and provide 
the following information: 

 
1. Include all activities necessary to physically complete the project. 
 
2. Show the planned order of work activities in a logical sequence. 
 
3. Show durations of work activities in working days as defined in 

Section 1-08.5. 
 
4. Show activities in durations that are reasonable for the intended work. 
 
5. Define activity durations in sufficient detail to evaluate the progress of 

individual activities on a daily basis. 
 
6. Show the physical completion of all work within the authorized 

contract time. 
 

The Contracting Agency allocates its resources to a contract based on the total 
time allowed in the contract.  The Contracting Agency may accept a Progress 
Schedule indicating an early physical completion date but cannot guarantee the 
Contracting Agency’s resources will be available to meet an accelerated 
schedule.  No additional compensation will be allowed if the Contractor is not 
able to meet their accelerated schedule due to the unavailability of Contracting 
Agency’s resources or for other reasons beyond the Contracting Agency’s 
control. 
 
If the Engineer determines that the Progress Schedule or any necessary 
Schedule Update does not provide the required information, then the schedule 
will be returned to the Contractor for correction and resubmittal.  
 
The Engineer’s approval of any schedule shall not transfer any of the 
Contractor’s responsibilities to the Contracting Agency.  The Contractor alone 
shall remain responsible for adjusting forces, equipment, and work schedules 
to ensure completion of the work within the time(s) specified in the contract. 

 



1-08.3(2)  Progress Schedule Types 
Type A Progress Schedules are required on all projects that do not contain the 
bid item for Type B Progress Schedule.  Type B Progress Schedules are 
required on all projects that contain the bid item for Type B Progress Schedule.  
Weekly Look-Ahead Schedules and Schedule Updates are required on all 
projects. 
 

1-08.3(2)A  Type A Progress Schedule 
The Contractor shall submit five copies of a Type A Progress Schedule no 
later than the first working day of the contract as defined in Section 1-08.5.  
The schedule may be a critical path method (CPM) schedule, bar chart, or 
other standard schedule format.  The Engineer will evaluate the Type A 
Progress Schedule and approve or return the schedule for corrections 
within 15 calendar days of receiving the submittal. 

 
1-08.3(2)B  Type B Progress Schedule 
The Contractor shall submit a preliminary Type B Progress Schedule no 
later than five calendar days after the date the contract is executed.  The 
preliminary Type B Progress Schedule shall comply with all of these 
requirements and the requirements of Section 1-08.3(1), except that it may 
be limited to only those activities occurring within the first 60 working days 
of the project. 
 
The Contractor shall submit five copies of a Type B Progress Schedule no 
later than 30 calendar days after the date the contract is executed.  The 
schedule shall be a critical path method (CPM) schedule developed by the 
Precedence Diagramming Method (PDM).  Restraints may be utilized, but 
may not serve to change the logic of the network or the critical path. The 
schedule shall display at least the following information: 

 
Contract Number and Title 
Construction Start Date 
Critical Path 
Activity Description 
Milestone Description 
Activity Duration 
Predecessor Activities 
Successor Activities 
Early Start (ES) and Early Finish (EF) for each activity 
Late Start (LS) and Late Finish (LF) for each activity 
Total Float (TF) and Free Float (FF) for each activity 
Physical Completion Date 
Data Date 

 
The Engineer will evaluate the Type B Progress Schedule and approve or 
return the schedule for corrections within 15 calendar days of receiving the 
submittal. 

 
1-08.3(2)C  Vacant 

 



1-08.3(2)D  Weekly Look-Ahead Schedule 
Each week that work will be performed, the Contractor shall submit a 
Weekly Look-Ahead Schedule showing the Contractor’s and all 
subcontractors’ proposed work activities for the next two weeks.  The 
Weekly Look-Ahead Schedule shall include the description, duration and 
sequence of work, along with the planned hours of work.  This schedule 
may be a network schedule, bar chart, or other standard schedule format.  
The Weekly Look-Ahead Schedule shall be submitted to the Engineer by 
the midpoint of the week preceding the scheduled work or some other 
mutually agreed upon submittal time. 

 
1-08.3(3)  Schedule Updates 
The Engineer may request a Schedule Update when any of the following 
events occur: 
 

1. The project has experienced a change that affects the critical path. 
 
2. The sequence of work is changed from that in the approved schedule. 
 
3. The project is significantly delayed. 
 
4. Upon receiving an extension of contract time. 
 

The Contractor shall submit five copies of a Type A or Type B Schedule Update 
within 15 calendar days of receiving a written request, or when an update is 
required by any other provision of the contract.  A “significant” delay in time is 
defined as 10 working days or 10 percent of the original contract time, 
whichever is greater.  
 
In addition to the other requirements of this Section, Schedule Updates shall 
reflect the following information: 
 

1. The actual duration and sequence of as-constructed work activities, 
including changed work. 

 
2. Approved time extensions. 
 
3. Any construction delays or other conditions that affect the progress of 

the work. 
 
4. Any modifications to the as-planned sequence or duration of 

remaining activities. 
 
5. The physical completion of all remaining work in the remaining 

contract time. 
 

Unresolved requests for time extensions shall be reflected in the Schedule 
Update by assuming no time extension will be granted, and by showing the 
effects to follow-on activities necessary to physically complete the project within 
the currently authorized time for completion. 
 



1-08.3(4)  Measurement 
No specific unit of measurement shall apply to the lump sum item for Type B 
Progress Schedule. 
 
1-08.3(5)  Payment 
Payment will be made in accordance with Section 1-04.1, for the following bid 
item when it is included in the proposal: 
 

“Type B Progress Schedule”, lump sum. 
The lump sum price shall be full pay for all costs for furnishing the Type B 
Progress Schedule and preliminary Type B Progress Schedule.  
 
Payment of 80 percent of the lump sum price will be made upon approval 
of the Progress Schedule. 
 
Payment will be increased to 100 percent of the lump sum price upon 
completion of 80 percent of the original total contract award amount. 
 
All costs for providing Type A Progress Schedules and Weekly Look-Ahead 
Schedules are considered incidental to other items of work in the contract. 
 
No payment will be made for Schedule Updates that are required due to 
the Contractors operations.  Schedule Updates required by events that are 
attributed to the actions of the Contracting Agency will be paid for in 
accordance with Section 1-09.4. 

 
1-08.4  Prosecution of Work 
The first sentence is revised to read: 
 

The Contractor shall begin work within 21 calendar days from the date of execution 
of the contract by the Contracting Agency, unless otherwise approved in writing. 
 

1-08.5  Time for Completion 
This section is revised to read: 
 

The Contractor shall complete all physical contract work within the number of 
“working days” stated in the Contract Provisions or as extended by the Engineer in 
accordance with Section 1-08.8.  Every day will be counted as a “working day” 
unless it is a nonworking day or an Engineer determined unworkable day.  A 
nonworking day is defined as a Saturday, a Sunday, a day on which the contract 
specifically suspends work, or one of these holidays: January 1, the third Monday of 
January, the third Monday of February, Memorial Day, July 4, Labor Day, November 
11, Thanksgiving Day, the day after Thanksgiving, and Christmas Day.  When any 
of these holidays fall on a Sunday, the following Monday shall be counted a 
nonworking day.  When the holiday falls on a Saturday, the preceding Friday shall 
be counted a nonworking day. The days between December 25 and January 1 will 
be classified as nonworking days. 
 
An unworkable day is defined as a half or whole day the Engineer declares to be 
unworkable because of weather or conditions caused by the weather that prevents 
satisfactory and timely performance of the work shown on the critical path of the 



Contractor’s approved progress schedule.  Other conditions beyond the control of 
the Contractor may qualify for an extension of time in accordance with Section 1-
08.8. 
 
Contract time shall begin on the first working day following the 21st calendar day 
after the date the Contracting Agency executes the contract.  If the Contractor starts 
work on the project at an earlier date, then contract time shall begin on the first 
working day when onsite work begins.  The contract provisions may specify another 
starting date for contract time, in which case, time will begin on the starting date 
specified. 
 
Each working day shall be charged to the contract as it occurs, until the contract 
work is physically complete.  If substantial completion has been granted and all the 
authorized working days have been used, charging of working days will cease.  
Each week the Engineer will provide the Contractor a statement that shows the 
number of working days: (1) charged to the contract the week before; (2) specified 
for the physical completion of the contract; and (3) remaining for the physical 
completion of the contract.  The statement will also show the nonworking days and 
any half or whole day the Engineer declares as unworkable.  Within 10 calendar 
days after the date of each statement, the Contractor shall file a written protest of 
any alleged discrepancies in it.  To be considered by the Engineer, the protest shall 
be in sufficient detail to enable the Engineer to ascertain the basis and amount of 
time disputed.  By not filing such detailed protest in that period, the Contractor shall 
be deemed as having accepted the statement as correct. 
 
The Engineer will give the Contractor written notice of the physical completion date 
for all work the contract requires.  That date shall constitute the physical completion 
date of the contract, but shall not imply the Secretary’s acceptance of the work or 
the contract. 
 
The Engineer will give the Contractor written notice of the completion date of the 
contract after all the Contractor’s obligations under the contract have been 
performed by the Contractor.  The following events must occur before the 
Completion Date can be established: 
 

1. The physical work on the project must be complete; and 
 
2. The Contractor must furnish all documentation required by the contract 

and required by law, to allow the Contracting Agency to process final 
acceptance of the contract.  The following documents must be received by 
the Project Engineer prior to establishing a completion date: 

 
a. Certified Payrolls (Federal-aid Projects) 
b. Material Acceptance Certification Documents 
c. Annual Report of Amounts Paid as MBE/WBE Participants or 

Quarterly Report of Amounts Credited as DBE Participation, as 
required by the Contract Provisions. 

d. FHWA 47 (Federal-aid Projects) 
e. Final Contract Voucher Certification 



 
1-08.8  Extensions of Time 
This section is revised to read: 
 

The Contractor shall submit any requests for time extensions to the Engineer in 
writing no later than 10 working days after the delay occurs.  The requests for time 
extension shall be limited to the affect on the critical path of the Contractor’s 
approved schedule attributable to the change or event giving rise to the request. 
 
To be considered by the Engineer, the request shall be in sufficient detail (as 
determined by the Engineer) to enable the Engineer to ascertain the basis and 
amount of the time requested.   The request shall include an updated schedule that 
supports the request and demonstrates that the change or event:   (1) had a specific 
impact on the critical path, and except in cases of concurrent delay, was the sole 
cause of such impact, and  (2) could not have been avoided by resequencing of the 
work or by using other reasonable alternatives.  If a request combined with previous 
extension requests, equals 20 percent or more of the original contract time then the 
Contractor’s letter of request must bear consent of Surety.  In evaluating any 
request, the Engineer will consider how well the Contractor used the time from 
contract execution up to the point of the delay and the effect the delay has on any 
completion times included in the special provisions.   The Engineer will evaluate and 
respond within 15 calendar days of receiving the request. 
 
The authorized time for physical completion will be extended for a period equal to 
the time the Engineer determines the work was delayed because of: 
 

1. Adverse weather causing the time requested to be unworkable, provided 
that the Engineer had not already declared the time to be unworkable and 
the Contractor has filed a written protest according to Section 1-08.5. 

 
2. Any action, neglect, or default of the Contracting Agency, its officers, or 

employees, or of any other contractor employed by the Contracting 
Agency. 

 
3. Fire or other casualty for which the Contractor is not responsible. 
 
4. Strikes. 
 
5. Any other conditions for which these Specifications permit time extensions 

such as: 
 

a. In Section 1-04.4 if a change increases the time to do any of the 
work including unchanged work. 

 
b. In Section 1-04.5 if increased time is part of a protest that is 

found to be a valid protest. 
 
c. In Section 1-04.7 if a changed condition is determined to exist 

that caused a delay in completing the contract. 
 



d. In Section 1-05.3 if the Contracting Agency does not approve 
properly prepared and acceptable drawings within 30 calendar 
days. 

 
e. In Section 1-07.13 if the performance of the work is delayed as a 

result of damage by others. 
 
f. In Section 1-07.17 if the removal or the relocation of any utility by 

forces other than the Contractor caused a delay. 
 
g. In Section 1-07.24 if a delay results from all the right of way 

necessary for the construction not being purchased and the 
special provisions does not make specific provisions regarding 
unpurchased right of way. 

 
h. In Section 1-08.6 if the performance of the work is suspended, 

delayed, or interrupted for an unreasonable period of time that 
proves to be the responsibility of the Contracting Agency. 

 
i. In Section 1-09.11 if a dispute or claim also involves a delay in 

completing the contract and the dispute or claim proves to be 
valid. 

 
j. In Section 1-09.6 for work performed on a force account basis. 
 

6. If the actual quantity of work performed for a bid item was more than the 
original plan quantity and increased the duration of a critical activity.  
Extensions of time will be limited to only that quantity exceeding the 
original plan quantity. 

 
7. Exceptional causes not specifically identified in items 1 through 6, provided 

the request letter proves the Contractor had no control over the cause of 
the delay and could have done nothing to avoid or shorten it. 

 
Working days added to the contract by time extensions, when time has overran, 
shall only apply to days on which liquidated damages or direct engineering have 
been charged, such as the following: 
 

If substantial completion has been granted prior to all of the authorized working 
days being used, then the number of days in the time extension will eliminate 
an equal number of days on which direct engineering charges have accrued.  If 
the substantial completion date is established after all of the authorized working 
days have been used, then the number of days in the time extension will 
eliminate an equal number of days on which liquidated damages or direct 
engineering charges have accrued. 
The Engineer will not allow a time extension for any cause listed above if it 
resulted from the Contractor’s default, collusion, action or inaction, or failure to 
comply with the contract. 

The Contracting Agency considers the time specified in the special provisions as 
sufficient to do all the work.  For this reason, the Contracting Agency will not grant a 
time extension for: 



 
• Failure to obtain all materials and workers unless the failure was the result 

of exceptional causes as provided above in subsection 7; 
 
• Changes, protests, increased quantities, or changed conditions (Section 1-

04) that do not delay the completion of the contract or prove to be an 
invalid or inappropriate time extension request; 

 
• Delays caused by nonapproval of drawings or plans as provided in Section 

1-05.3; 
 
• Rejection of faulty or inappropriate equipment as provided in Section 1-

05.9; 
 
• Correction of thickness deficiency as provided in Section 5-05.5(1)B. 
 

The Engineer will determine whether the time extension should be granted, the 
reasons for the extension, and the duration of the extension, if any.  Such 
determination will be final as provided in Section 1-05.1. 



Complex Project Schedule 
 
The first sentence of Section 1-08.3(1) is revised to read: 
 

The Contractor shall submit Type C Progress Schedules and Schedule Updates to the 
Engineer for approval. 
 
Section 1-08.3(2) is supplemented with the following: 
 
Type C Progress Schedules are required on all projects that contain the bid item for Type 
C Progress Schedule. 
 
Section 1-08.3(2)C including title is revised to read: 
 
Type C Progress Schedule 
 

Type C Progress Schedules shall conform to all of the requirements of Section 1-
08.3(2)B and this Section. 

 
The Contractor shall submit five printed copies of a preliminary Type C Progress 

Schedule no later than the first working day as defined in Section 1-08.5.  The 
preliminary schedule shall comply with all of these requirements and the requirements of 
Section 1-08.3(1), except that it may be limited to only those activities occurring within 
the first 60 working days of the project. 

 
The Contractor shall submit five printed copies of a Type C Progress Schedule no 

later than 60 calendar days after the date the contract is executed.  The Engineer may 
allow an additional 30 calendar days for schedule submittal if the Contractor is able to 
demonstrate that they are unable to determine resource availability, and such lack of 
information prevents the Contractor from preparing a reasonable schedule. 

 
Each time that a preliminary schedule, Progress Schedule, or Schedule Update is 

submitted, the Contractor shall provide the Engineer with an electronic copy of that 
schedule.  Regardless of the type of software used, the schedule data provided to the 
Engineer shall be saved on a CD-ROM in Primavera Project Planner Enterprise Version, 
P3e/c or P3 format. 

 
Type C Progress Schedules shall display at least the following additional information: 
 
1. A time scaled logic diagram. 
2. Activities for traffic detours and closures. 
3. Milestones for required delivery of State furnished materials, if any. 
4. Activities for State furnished traffic control resources, if any. 
5. Activities for fabrication of materials longer than 120 calendar days lead time. 
6. Fixed constraints shall be identified on the activity listing, supplemented with a 

written narrative describing why the constraint exists. 
 



If requested by the Engineer, the Contractor shall supplement the Progress Schedule 
with a written narrative describing the assumed production rates and planned resource 
allocations to support the activity durations provided in the schedule. 
 
Section 1-08.3(3) is revised to read: 
 

The Contractor shall submit five printed copies of a Type C Schedule Update to the 
Engineer by the first business day of each month, or some other mutually agreed upon 
submittal time. 

 
In addition to the other requirements of this Section, Schedule Updates shall reflect at 

least the following information: 
 
1. The actual duration and sequence of as-constructed work activities, including 

changed work. 
2. Approved time extensions. 
3. Any construction delays or other conditions that affect the progress of the work. 
4. Any modifications to the as-planned sequence or duration of remaining activities. 
5. The physical completion of all remaining work in the remaining contract time. 

 
Unresolved requests for time extensions shall be reflected in the Schedule Update by 

assuming no time extension will be granted, and by showing the effects to follow-on 
activities necessary to physically complete the project within the currently authorized 
time for completion. 
 
Section 1-08.3(4) is revised to read: 
 

No specific unit of measurement shall apply to the lump sum item for Type C 
Progress Schedule. 
 
Section 1-08.3(5) is revised to read: 
 

Payment will be made in accordance with Section 1-04.1, for the following bid item 
when it is included in the proposal: 
 

“Type C Progress Schedule”, lump sum. 
 
The Lump Sum price shall be full pay for all costs for furnishing the Type C Progress 

Schedule, Schedule Updates and preliminary Type C Progress Schedule.  
Payment of 80 percent of the lump sum price will be made upon approval of the 

Progress Schedule. 
Payment will be increased to 100 percent of the lump sum price upon completion of 

80 percent of the original total contract award amount. 
All costs for providing Weekly Look-Ahead Schedules are considered incidental to 

the contract and are to be included with other bid items. 
 



 
GSP for Complex Schedule 
 
Directions for Use:   
Include in complex or high impact projects when the Engineers Estimate exceeds $15 
million, or Time for Completion exceeds 180 working days, or at the discretion of the 
Region Construction Manager.  Use requires the approval of the HQ Construction Office. 
 


